
THE DALLES BRIDGE CLOSURE 

Q: What were the closure options and which one was selected? 

A: There were multiple closure options for the replacement of The Dalles bridge deck. A continuous 8+ month 

closure to replace the deck in place, or weekend or nightly closures while utilizing the Accelerated Bridge 

Construction (ABC) method.   Ultimately, after obtaining feedback from stakeholders and reviewing the impacts 

of all methods, a Thursday evening to Monday morning weekend closure was selected. 

Q: Why did ODOT choose weekend closures? 

A: This closure window provides the least amount of total closure hours, the shortest overall duration of the 

project, is the most cost efficient, and also allows ODOT the opportunity to mitigate concerns regarding 

emergency services, commuter traffic, and heightened summer traffic volumes.  

By utilizing this closure window ODOT believes all significant bridge work requiring weekend closures can be 

completed between September 2021 and May of 2022. Nighttime only closures would have added an additional 

seasonal closure the following year into 2023.  Weekend closures are 10-20% more cost effective than nighttime 

only closures due to the lost efficiencies of set-up and clean-up required each night.  The weekend closures will 

also allow for the smallest impact to commuters, and a closure during fall and winter will avoid peak tourism and 

harvest months.  ODOT will continue to work with emergency services to mitigate issues relating to emergency 

response. 

Q: How will this affect me? 

A: The Dalles bridge will be closed from 

8PM on Thursday nights through 6AM 

Monday mornings, Labor day 2021 

through Memorial Day, 2022. A detour 

will be in place to reroute traffic through 

Biggs Junction during closure periods.  

ODOT is working with US Army Corp of 

Engineers (USACE) to provide possible 

access across the dam for emergency 

vehicles during closure periods. 
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Proposed Options: 

• Conventional Build; 8+ month full closure 

• Replace the bridge deck by removing the  

driving surface of the bridge, and replacing with 

concrete poured in its place.   

• Accelerated Bridge Construction (ABC); 

weekend or nightly closures 

•Build bridge deck sections off site and 

transport into place using large machinery. 

Replacing the bridge deck on U.S. 197; The Dalles bridge 

This is a picture of a bridge deck section being 

replaced utilizing the ABC Method.  

Failing bridge deck needs replaced 


